COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 31/ 2017

ESTI MATE SUMVARY

CONTI D C20318 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20318- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TI VE ALLOW 107 CALENDAR DAYS
SH30: POTOVAC TO Al RPORT BLVD. PERCENT TI ME: 45.79 ORI G TI VE ALLOW 107 CALENDAR DAYS
PRQJECT NO STA030A- 033

SH30: POTOVAC TO Al RPORT BLVD.

NAME OF ROAD:
PRQJECT COUNTI ES: ARAPAHOE
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 05/ 31/ 2017 DATE TI ME STARTED 04/ 03/ 2017
10170 Church Ranch Wy, Ste. 201 DATE LET 11/ 17/ 2016 DATE WORK BEGAN 04/ 03/ 2017
DATE AWARDED 12/ 02/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 23/ 2016 DATE ACCEPTED
Veést ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 4,392, 314. 66 PARTI C PATI NG $ 1,174,088. 33 $ 778, 760. 50
AWARD PRQIECT AMT: $ 4,026, 134. 41 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 26. 73% TOTAL EARNI NGS 1,174, 088. 33 778,760. 50
FUNDS AVAI LABLE: $  3,218,226.33 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 1,174, 088. 33 778, 760. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -32,385.59 -21,707. 87

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 1,141, 702. 74 757, 052. 63

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 1,141, 702. 74 757, 052. 63

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 757,052.63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20318

PCN: 20318-BI D

PRQJECT: STAO30A- 033

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00195

*Renoval of Median Cover

0015 202-00200

*Renoval of Sidewal k

0020 202-00203

*Renoval of Curb and CQutter

0025 202-00240

0030 202-00250

*Renoval of Pavenent Marking

0035 202-00810

*Renoval of G ound Sign

0040 202-00821

*Renoval of Sign Panel

0045 202-00828

0050 202-04005

*C ean Val ve Box

0055 202-04010 *COean Inlet

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Traffic Signal Equi pnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

12. 000
EACH
32. 98000
100. 000
SY
23. 98000
1, 818. 000
SY
23. 98000
2,202. 000
LF
13. 32000
96, 744. 000
SY
2.95000
5, 000. 000
SF
1. 92000
6. 000
EACH
98. 95000
13. 000
EACH
65. 97000
1. 000
LS
3, 003. 13000
51. 000
EACH
269. 10000
42.000
EACH

1, 345. 48000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
47.000
47.000

912. 000
743. 000
1, 655. 000

903. 000
1, 030. 000
1, 933. 000

765. 000
45, 860. 000
46, 625. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 05/ 31/ 2017

AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
1,127.06
1,127.06
17, 817. 14
39, 686. 90
13, 719. 60
25, 747. 56
135, 287. 00
137,543. 75
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20318-BI D ESTI MATE RUN 05/ 31/ 2017
PRQIECT: STAO030A- 033 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01100 Proof Rolling 10. 000 0. 000
HOUR 3. 000 365. 25
121. 75000 3. 000 365. 25
0065 203-01597 *Pot hol i ng 100. 000 14. 000
HOUR 8.500 2,058. 62
242.19000 22.500 5,449. 28
0070 208-00002 *Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
9. 80000 0. 000 0. 00
0075 208- 00035 *Aggregat e Bag 630. 000 546. 000
LF 0. 000 0. 00
8. 49000 546. 000 4, 635. 54
0080 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 1. 000 1, 567. 55
1, 567. 55000 2.000 3,135.10
0085 208- 00052 *StormDrain Inlet Protection (Type I1) 60. 000 17.000
LF 0. 000 0. 00
42. 78000 17. 000 727. 26
0090 208-00070 *Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
3, 624. 96000 0. 000 0. 00
0095 208- 00103 *Renoval and Disposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
163. 29000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
189. 29000 0. 000 0. 00
0105 208-00207 *Erosi on Control Managenent 80. 000 5. 000
DAY 5. 000 2,286. 00
457. 20000 10. 000 4,572. 00
0110 210-00858 *Reset Pedestal Pole (Trf Sig Ped Pole Stl) 1. 000 0. 000
EACH 0. 000 0. 00
1, 327. 21000 0. 000 0. 00



CONTI D C20318

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 20318-BI D ESTI MATE RUN 05/ 31/ 2017
PRQIECT: STAO030A- 033 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 210- 00865 *Reset Pedestrian Signal Head 2. 000 0. 000
EACH 0. 000 0. 00
125. 96000 0. 000 0. 00
0120 210-02510 *Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
5, 878. 32000 0. 000 0. 00
0125 210-04010 Adj ust Manhol e 104. 000 0. 000
EACH 52. 000 31,922. 28
613. 89000 52. 000 31,922. 28
0130 210- 04050 Adj ust Val ve Box 90. 000 2.000
EACH 43. 000 13, 349. 35
310. 45000 45. 000 13, 970. 25
0135 212-00006 *Seedi ng (Native) 0. 030 0. 000
ACRE 0. 000 0. 00
104, 830. 00000 0. 000 0. 00
0140 212-00032 *Soi | Condi tioning 0. 030 0. 000
ACRE 0. 000 0. 00
144, 704. 59000 0. 000 0. 00
0145 212- 00050 *Sod 200. 000 0. 000
SF 0. 000 0. 00
5. 55000 0. 000 0. 00
0150 213-00067 *Rock Mul ch (Weed Free) 250. 000 0. 000
SF 0. 000 0. 00
14. 04000 0. 000 0. 00
0155 216-00101 *Soi | Retention Bl anket (Straw Coconut) 100. 000 0. 000
(Phot odegr adabl e C a
SY 0. 000 0. 00
14. 04000 0. 000 0. 00
0160 217-00020 *Her bi ci de Treat nent 20. 000 0. 000
HOUR 0. 000 0. 00
117. 57000 0. 000 0. 00
0165 240- 00000 *WIdlife Biologist 50. 000 26. 000
HOUR 15. 500 1,619.75
104. 50000 41. 500 4,336.75



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20318-BID ESTI MATE RUN 05/ 31/ 2017
PRQIECT: STAO030A- 033 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
97. 97000 0. 000 0. 00
0175 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
21. 88000 0. 000 0. 00
0180 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
5, 878. 32000 0. 000 0. 00
0185 304- 06000 Aggregate Base Course (Cl ass 6) 100. 000 0. 000
TON 0. 000 0. 00
69. 62000 0. 000 0. 00
0190 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 1, 006. 000 113.710
TON 81. 780 15, 689. 49
191. 85000 195. 490 37,504.76
0195 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 13, 710. 000 0. 000
TON 1, 696. 980 162, 706. 44
95. 88000 1, 696. 980 162, 706. 44
0200 411-10255 Enul si fied Asphalt (Sl ow Setting) 4,913. 000 0. 000
GAL 557. 000 1, 999. 63
3.59000 557. 000 1, 999. 63
0205 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
10. 45000 0. 000 0. 00
0210 608-00006 *Concrete Sidewal k (6 Inch) 800. 000 563. 000
Sy 237.000 17, 258. 34
72.82000 800. 000 58, 256. 00
0215 608-00010 *Concrete Curb Ranp 1, 509. 000 328. 000
5% 550. 000 93, 802. 50
170. 55000 878. 000 149, 742. 90
0220 609-21010 *CQurb and Qutter Type 2 (Section |-B) 97. 000 0. 000
LF 20. 000 462. 40
23.12000 20. 000 462. 40



CONTI D C20318

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 20318-BI D ESTI MATE RUN 05/ 31/ 2017
PRQIECT: STAO030A- 033 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,165. 000 941. 000
LF 1, 024. 000 28, 651. 52
27.98000 1, 965. 000 54, 980. 70
0230 610- 00030 *Medi an Cover Material (Concrete) 200. 000 123. 000
SF 75. 000 1, 698. 75
22. 65000 198. 000 4,484.70
0235 612-00003  *Delineator (Type I11) 12. 000 0. 000
EACH 0. 000 0. 00
40. 90000 0. 000 0. 00
0240 613-00206 *2 Inch Electrical Conduit (Bored) 775. 000 0. 000
LF 0. 000 0. 00
43. 75000 0. 000 0. 00
0245 613-01200 *2 Inch Electrical Conduit (Plastic) 125. 000 0. 000
LF 0. 000 0. 00
15. 91000 0. 000 0. 00
0250 613-07000 *Pul | Box (Special) 10. 000 0. 000
EACH 1. 000 689. 46
689. 46000 1. 000 689. 46
0255 613-07002 *Type Two Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
1, 020. 93000 0. 000 0. 00
0260 613-07003 *Type Three Pul|l Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 366. 99000 0. 000 0. 00
0265 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
11, 605. 49000 0. 000 0. 00
0270 614-00011 *Sign Panel (Qass I) 85. 000 0. 000
SF 0. 000 0. 00
35. 62000 0. 000 0. 00
0275 614-00012 *Sign Panel (Cass Il) 32. 000 0. 000
SF 0. 000 0. 00
48. 82000 0. 000 0. 00



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20318-BID ESTI MATE RUN 05/ 31/ 2017
PRQIECT: STAO030A- 033 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
857. 58000 0. 000 0. 00
0285 614-70150 *Pedestrian Signal Face (16) (Countdown) 1. 000 0. 000
EACH 0. 000 0. 00
938. 73000 0. 000 0. 00
0290 614-70336 *Traffic Signal Face (12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 431. 96000 0. 000 0. 00
0295 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
1, 831. 05000 0. 000 0. 00
0300 614-72830 *Communi cati ons Cabi net 2.000 0. 000
EACH 0. 000 0. 00
30, 962. 12000 0. 000 0. 00
0305 614-72860 *Pedestrian Push Button 8. 000 0. 000
EACH 0. 000 0. 00
1, 690. 51000 0. 000 0. 00
0310 614-72863 *Pedestrian Push Button Post Assenbly 48. 000 0. 000
EACH 0. 000 0. 00
1, 942. 42000 0. 000 0. 00
0315 614-72875 *Loop Detector Wre 4,732.000 0. 000
LF 364. 000 2, 366. 00
6. 50000 364. 000 2, 366. 00
0320 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
2,101. 53000 0. 000 0. 00
0325 625-00001 *Construction Surveying (Hourly) 125. 000 74.500
HOUR 0. 000 0. 00
189. 41000 74.500 14, 111. 05
0330 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 350 55, 165. 13
157, 614. 67000 0. 600 94, 568. 80



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20318-BI D ESTI MATE RUN 05/ 31/ 2017
PRQIECT: STAO030A- 033 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 250
LS 0. 250 2,677.90
10, 711. 60000 0. 500 5, 355. 80
0340 627-00008 *Modi fi ed Epoxy Pavement Marking 86. 000 0. 000
GAL 0. 000 0. 00
125. 96000 0. 000 0. 00
0345 627-00011 *Pavenent Marking Paint (Waterborne) 454. 000 5. 000
GAL 107. 000 5, 390. 66
50. 38000 112. 000 5, 642.56
0350 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 14, 166. 000 0. 000
SF 0. 000 0. 00
14. 45000 0. 000 0. 00
0355 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 195. 000 0. 000
SF 0. 000 0. 00
18. 56000 0. 000 0. 00
0360 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 8, 952. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 06000 0. 000 0. 00
0365 630-00000  *Fl aggi ng 2, 000. 000 448. 500
HOUR 371. 000 11, 864. 58
31. 98000 819. 500 26, 207. 61
0370 630- 00003 *Uni formed Traffic Control 1, 200. 000 16. 000
HOUR 163. 000 20, 632.54
126. 58000 179. 000 22, 657.82
0375 630- 00004 *Traffic Control Vehicle 6. 000 0. 000
EACH 0. 000 0. 00
4,663. 47000 0. 000 0. 00
0380 630- 00007 *Traffic Control Inspection 30. 000 9. 000
DAY 7.000 1, 538. 95
219. 85000 16. 000 3,517. 60
0385 630-00012 *Traffic Control Managenent 80. 000 14. 000
DAY 13. 000 19, 053. 58
1, 465. 66000 27.000 39,572.82



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20318-BI D ESTI MATE RUN 05/ 31/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 0. 000
EACH 0. 000 0. 00
99. 93000 0. 000 0. 00
0395 630-80341 *Construction Traffic Sign (Panel Size A) 48. 000 11. 000
EACH 1. 000 59. 96
59. 96000 12. 000 719. 52
0400 630-80342 *Construction Traffic Sign (Panel Size B) 51. 000 20. 500
EACH 5. 000 433. 05
86. 61000 25. 500 2,208.55
0405 630-80343 *Construction Traffic Sign (Panel Size C) 14. 000 2.000
EACH 0. 000 0. 00
73.28000 2.000 146. 56
0410 630-80350 *Vertical Panel 50. 000 19. 000
EACH 0. 000 0. 00
19. 99000 19. 000 379.81
0415 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
ype) EACH 0. 500 682. 87
1, 365. 73000 1. 500 2,048.59
0420 630- 80359 *Portabl e Message Sign Panel 400. 000 65. 000
DAY 46. 000 3,370. 88
73.28000 111. 000 8,134.08
0425 630- 80360 *Drum Channel i zi ng Devi ce 54. 000 27.000
EACH 0. 000 0. 00
33. 31000 27.000 899. 37
0430 630-80380 *Traffic Cone 350. 000 50. 000
EACH 92. 500 616. 05
6. 66000 142.500 949. 05
0435 630-85041 *Mobi | e Attenuator 80. 000 12. 000
DAY 27.000 22,484.52
832. 76000 39. 000 32,477.64
0440 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 20318-BI D ESTI MATE RUN 05/ 31/ 2017
PRQIECT: STAO030A- 033 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70012 F/ A Asphalt Pavenent |ncentive 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70018 F/ A Roadway Snoot hness | ncentive 40, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70023 F/ A On- The-Job Trai nee 960. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70031 F/ A Interim Surface Repair 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70060 F/' A Adjust Uilities 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700- 70589 F/ A Environnental Health & Safety Management 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20318-BID ESTI MATE RUN 05/ 31/ 2017
PRQIECT: STAO030A- 033 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 700- 70595 F/ A DRB On- Denand Conmmittee 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4, 224,023.80 $ 690, 414. 80 $ 1, 006, 009. 22
CAT NOO300 STRUCTURES
0505 202-00246  *Renoval of Asphalt Mat (Planing) (Special) 1, 509. 000 1,474.000
SY 0. 000 0. 00
6. 05000 1, 474. 000 8,917.70
0510 202-00453 *Removal of Portions of Present Structure (C ass 2) 53. 000 2. 000
Sy 51. 000 17,427. 21
341. 71000 53. 000 18, 110. 63
0515 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
569. 96000 0. 000 0. 00
0520 515-00120 *Wat er proof i ng (Menbr ane) 1, 470. 000 98. 000
Sy 1, 372. 000 23,529. 80
17. 15000 1, 470. 000 25, 210. 50
0525 601- 03057 *Concrete O ass DR 5. 900 0. 200
cY 5.700 10, 716. 46
1, 880. 08000 5. 900 11, 092. 47
0530 601-06150 *Concrete (Patching) 207. 000 41. 000
SF 166. 000 33, 070. 52
199. 22000 207. 000 41, 238. 54
0535 601-51007 *@Gal vani ¢ Anodes (Install Only) 195. 000 6. 000
EACH 189. 000 2,492.91
13. 19000 195. 000 2,572.05
0540 602- 00000 *Rei nforcing Steel 285. 000 5. 000
LB 280. 000 1, 108. 80
3. 96000 285. 000 1,128. 60
CAT 0300 CURRENT AMI $ 108, 482.24 $ 88,345.70% 108, 270. 49
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0545 620- 00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
30, 417. 03000 1. 000 30, 417. 03



CONTI D: C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20318-BI D ESTI MATE RUN 05/ 31/ 2017
PRQIECT: STA030A- 033 ESTI MATE NO 0002
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0550 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
27, 758. 72000 1. 000 27,758.72
0555 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 632. 87000 1. 000 1, 632. 87

CAT 0400 CURRENT AMI  $ 59, 808. 62 $

0.00$ 59, 808. 62

PRQJIECT TOTAL CURRENT AMI $ 4,392,314.66 $

778,760.50% 1,174, 088.33



